



I.T. Project Planning & Governance

Alex FUNG – Head, Digital Enablement

Jul15, 2024





MAKE SMART


Mama always said life is like a box of chocolates. You never know what you're gonna get.



Project? LIFE is one big project. The trick is in managing it

(Maylor, 2010 p.3).

What you think you look like







What you really look



Project Life Cycle


Planning Child Youth

Monitoring


Adult

Closure

Elder



Projects Organization Chart



LEGEND

Join the team after contract award

Not mandatory for each project

Mandatory role for each project

Project Initiation Document (PID)

1. Project goals

7. Risks

2. Scope

8. Project controls

3. Project organization

9. Reporting frameworks

4. Business case

10. PID sign off

5. Constraints

11. Summary

6. Stakeholders

Project Planning

1. Technical design

2. Task list

3. Resource plan

4. Communication plan

5. Budget

6. Schedule

7. Establishes the roles and responsibilities of the project team and its stakeholders

Project Execution / Monitor

1. PAT

2. Change control / Change Advisory Board

3. Acceptance criteria



Complicated? No worries, we are here to help!

1. IT Strategic Planning Consultancy Services

2. Project Planning Advisory Services

Chipmentent no moi

3. Software / System Implementation Advisory Services (Build)

4. Software / System Implementation Advisory Services (Buy)

Inquiry for JCITNGO 2.0:

Ms. Louisa CHIU | +852 2788 5962 | louisachiu@hkpc.org Mr. Matthew CHUI | +852 2788 6009 | matthewchui@hkpc.org









Thank you

Hong Kong Productivity Council 香港生產力促進局

HKPC Building, 78 Tat Chee Avenue, Kowloon, Hong Kong 香港九龍達之路78號生產力大樓 Tel: +852 2788 5678 Whatsapp: +852 5283 4131 www.hkpc.org



Copyright @ 2024 HKPC All rights reserved

13